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768 Bug Out Public Safety Approved for 
Build  X Gentry/Fox White/Hamilton Yvonne 

Stutesman 84 432 348 8/17/2010 9/17/2010 9/30/2010 9/30/2010

Disaster Recovery CSI Approved for 
Initiation X Les Harral Beth Niblock Yvonne 

Stutesman 73 347 274 8/2/2010

Hansen 8 Enterprise Approved for 
Build   X Ken Hillebrand Niblock/Siegel Steve Hutchinson 60 322 262 7/20/2009 2/23/2011 11/3/2011 7/20/2011

eSubpoena Project LMPD Approved for 
Build   X Vince Robison Mike O'Connell Yvonne 

Stutesman 104 332 228 3/31/2009 10/1/2010 12/31/2010 12/31/2010

Jail IMS System Public Safety Approved for 
Initiation X Betsy Helm Mark Bolton Debbie Lowery 123 305 182 8/20/2010 9/30/2010 1/31/2012 1/31/2012

e-EPO/DVO System Public Safety Approved for 
Initiation X Betsy Helm Mark Bolton Debbie Lowery 135 311 176 8/2/2010 TBD 1/31/2011 1/31/2011

Information Lifecycle Management CSI Approved for 
Planning  X Tim Welsh Beth Niblock Debbie Lowery 91 258 167 7/8/2010 9/30/2010 12/31/2010 12/31/2010

VoiceMail Replacement Enterprise Approved for 
Build   X Kelly Livers Beth Niblock Debbie Lowery 119 283 164 7/15/2009 9/30/2010 10/15/2010 12/31/2009

Data Loss Prevention Implementation CSI Approved for 
Planning  X Brandon Baker Beth Niblock Debbie Lowery 93 254 161 1/25/2010 9/22/2010 12/31/2010 12/31/2010

Inmate Phone System Public Safety Approved for 
Initiation x Betsy Helm Mark Bolton Debbie Lowery 56 214 158 8/20/2010 9/30/2010 2/28/2011 2/28/2011

Critical System Recovery Program CSI Approved for 
Build   X  Les Harral Beth Niblock Debbie Lowery 87 243 156 2/11/2010 9/24/2010 10/31/2010 10/31/2010

IPM Invoicing Program Enterprise Approved for 
Build X Kevin Moore Beth Niblock Steve Hutchinson 134 276 153 7/1/2009 9/17/2010 12/17/2010 12/17/2010

Demolition Notification Other 
Agencies

Approved for 
Planning  X Ken Hillebrand Jim Mims Steve Hutchinson 90 242 152 7/20/2010 9/15/2010 9/30/2010 9/30/2010

PeopleSoft Disaster Recovery Enterprise Approved for 
Build   X Tim Welsh Beth Niblock Sunder Iyer 83 231 148 5/3/2010 9/23/2010 9/30/2010 6/30/2010

HazMat Permit App Public Safety Approved for 
Build   X Susie Unseld Chief Frederick Kentucky 

Interactive 76 213 137 3/19/2010 9/17/2010 TBD 8/30/2010

PeopleSoft - Public Safety Time Reporting Enterprise On Hold X Betsy Helm  Bruce 
McMichael Debbie Lowery 92 217 125 1/2/2009 TBD TBD TBD

Parks/Food Insp Mobile Apps Enterprise Approved for 
Initiation X Tim Welsh Beth Niblock Susie Unseld 97 219 122 8/6/2010 9/24/2010 11/4/2010 11/4/2010

Tools Maximization CSI Approved for 
Planning  X Kyle Byrne Les Harral Debbie Lowery 86 202 116 3/17/2010 9/27/2010 12/31/2010 12/31/2010

EA Strategic Plan CSI Approved for 
Build   X Steve Dailey Beth Niblock Debbie Lowery 59 159 100 2/23/2010 8/30/2010 8/30/2010 6/1/2010

FirstWatch to CAD Interface EMS Approved for 
Initiation X Heather Palmer Neil Richmond Bob Ruhala 83 167 84 7/21/2010 1/4/2011 1/31/2011 9/30/2010

Microsoft Enterprise Assessment Enterprise On Hold X  Tim Welsh Beth Niblock Susie Unseld 58 114 56 1/12/2009  TBD 11/30/2009

MetroSafe Reporting LMPD On Hold X Doug Hamilton Beth Niblock Yvonne 
Stutesman  3/4/2010    
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Formalization of DSL CSI On Hold X   Tim Welsh Beth Niblock Yvonne 
Stutesman        

Day Reporting Center System Public Safety Approved for 
Planning  X  Betsy Helm Mark Bolton Debbie Lowery  8/14/2009 9/30/2010 12/31/2010 12/31/2010

PC Energy Management Enterprise Approved for 
Initiation X Ken Hillebrand Ted Pullen Debbie Lowery  8/18/2009 10/1/2010 TBD TBD

CAD Interface to RescueNet EMS Approved for 
Build   X Betsy Helm Dr. Richmond Bob Ruhala 12/30/2010 1/31/2011 4/30/2010
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