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Hansen 8 Enterprise Approved for 
Build   X Ken 

Hillebrand Niblock/Siegel Steve 
Hutchinson 151 472 321 7/20/2009 5/10/2013 6/20/2013 7/20/2012

LMPD Divisional Interview Rooms LMPD Approved for 
Build X Lt. Schroeder Maj. Chambers Bethany 

Witten 118 426 308 7/1/2012 6/1/2013 6/30/2013 6/30/2013

DIMS2 Upgrade LMPD Approved for 
Build X Lt. Schroeder Maj. Chambers Bethany 

Witten 109 412 303 7/1/2012 5/3/2013 5/3/2013 3/15/2013

Arbitrator 360 Upgrade LMPD Approved for 
Build  X Lt. Schroeder Maj. Chambers Bethany 

Witten 119 422 303 7/1/2012 5/3/2013 6/30/2013 6/30/2013

False Alarm Tracking -- Cry Wolf LMPD Approved for 
Build  X Maj. 

Chambers Beth Niblock Theresa 
Walters 95 371 276 7/1/2012 5/3/2013 6/1/2013 12/31/2012

Disaster Recovery Serv Improv HOLD   X Les Harral Beth Niblock Debbie 
Lowery 73 347 274 8/2/2010 12/30/2011 12/30/2011 6/30/2011

eSubpoena-LMPD LMPD Awaiting PIR    X Vince 
Robison Mike O'Connell Theresa 

Walters 104 332 228 3/31/2009 4/30/2013 4/30/2013 12/31/2010

Policy Management System Enterprise Approved for 
Build  X Tim Welsh Beth Niblock Debbie 

Lowery 92 309 217 8/14/2012 5/3/2013 6/30/2013 6/30/2013

Jail IMS System Public Safety Approved for 
Build  X Betsy Helm Mark Bolton Debbie 

Lowery 123 305 182 12/1/2011 4/23/2013 6/30/2013 11/30/2012

Agency Web (Orion) for Corrections Public Safety Approved for 
Planning X Beth Niblock Mark Bolton Debbie 

Lowery 76 249 173 8/16/2012 6/30/2013 6/30/2013 6/30/2013

Agency Web (Orion) for Fire Public Safety Approved for 
Build  X Beth Niblock Chief Frederick Bethany 

Witten 76 249 173 7/1/2012 6/30/2013 6/30/2013 6/30/2013

Data Loss Prevention Implementation Serv Improv HOLD   X Brandon 
Baker Beth Niblock Debbie 

Lowery 93 254 161 1/25/2010 3/5/2013 12/31/2013 12/31/2010
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